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1 SDO Mission Milestones 0% 31308 12/1/08

2 Pre-Environmental Review 0% 3M 308 3M 3038

3 Pre-Ship Review 0% S70S S70S <>

4 Launch Readiness Review 0% 11,2408 1172408 <

= Launch 0% 12/ /03 121703 <

=3 Spacecraft Integration 99°% 52206 312/08

7 Spacecraft Integration (Pre PM) 100% 12407 1026

3 Receive C&DH A to SAC Int 100% Si4007

k=] Receive S-Band Transponder & to S/C Int 100% Si2507

10 Receive ACE & to S/C Int 100% 55207

11 Receive S-Band Transponder B to SiaC Int 100% 61507

12 Receive ACE B to SiC Int. 100% 7807

13 Receive C&DH B to S/C Int 100% SBe07

14 Receive GCE to S/C Int 100% S522/07

15 Receive CE&DH A to S/C Int (2nd Delivery) 100%% QM 707

16 Receive HGAS A to S/C Int 100%% 952107

17 Receive PSE to Si/C Int 100% 92507 92507

18 Spacecraft Integration (Post PhM) 100% 102907 12/2507

19 Propulsion Module Integration 100% S5i22/06 102607

20 Receive Prop Module to SsC Int 100% 102607 10,2607

21 Receive Ka-Transmitter & to S/C Int 0% 23038 2/ 303 <>

22 Receive Ka-Transmitter B to S/C Int 0% 272008 2720508 <>

23 Receive HGAS B to Si/C Int 0% 31208 31208

24 Instrument Module Integration 100°% 111306 122807

25 Receive IM to SiC Int 100% 73107 Ti3107

26 EvE Environmental Test 100%% 352807 207

27 Receive EVE Instrument to S4C Int 100% 9807 9807

28 HMl Environmental Test 100% 672107 115807

29 Receive HMI Instrument to S/C Int 100% 11M 507 11M 507

30 AlL Environmental Test 100% 1111306 1114075

31 Receive Al2L Instrument to S/C Int 100% 12M 507 12M 507

32 IM Integration 100% 73107 1242807 731

33 Observatory Integration 5% 12,2907 130503

34 Observatory CPT #1 0% 1731/03 2/5/03

35 Spacecraft Test 0% 2708 9/5/08

36 Spacecraft Test 0% 27705 813508 27T ¢ 313

37 EMUEMC 0% 3726/03 3526/03) <

38 Wibe 0% 471403 471403 <>

38 Accoustic 0% 4719038 45198/08) <>

40 Shock 0% 4521703 4521703 <

41 T 0% 7308 Ti3/03

42 Project Schedule Reserve 0% SM408 94003

43 Ship Obs to KSC 0% 9508 9IS08

44 Launch Site Operations 0% 912/08 12108

45 AstroTech Processing 0% 9M 205 102703

46 Launch Site Schedule Reserve 0% 10,2808 111003

47 Integrated Operations 0% 111208 124103

435 Launch 0% 12/M /03 12/ /03

49 Ground System 87% T17/02

S0 Ground System Development 59% TAT02

51 Antenna #2 @ STGT Complete 100% SM1/07

52 Antenna #1 @ WSCT (WSAT) Complete 0% 173108

53 72 Day Science Data Flow Complete 0% 471403

54 GSRT #4 Fully Intergrated GS E-T-E Test Complete 0% 672708

55 Ground System Schedule Reserve 0% 6/303

56 Ground System Freeze 0% 8508

As of 1/1/08




